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To: Linda M. Nachowicz, U.S. EPA 
Mark Dumo. EPA 
Beveriy Kush, U.S. EPA 
Micliael Browning, START 
Maryjane Adamo, U.S. EPA 
Patrick Hamblin, U.S. EPA 
Brian Schlieger, U.S. EPA 
Micliael Chezik, U.S. DOI 
Jeffrey Bonkoski, Trenton FD 
Joe Walczak, MDEQ 
Dan Yordanich, MDEQ 
Edward Novak, MDEQ 
Erin Irwin, Wayne County 
Susan Thompson. Wayne County 
Raymond Wojtowicz, Wayne County 
Jack Ghannam, Wayne County 

Jason El-Zein, U.S. EPA 
David Chung, U.S. EPA - HQ 
Barbara Carr, U.S. EPA 
Carol Ropski, U.S. EPA 
Tracy Johnson, U.S. EPA 
John Maritote, U.S. EPA 
Mick Hans, U.S. EPA 
Jane Mackey, Congressman Conyers 
Dave Michalak, Trenton FD 
Paul Owens, MDEQ 
Richard Conforti, MDEQ 
Tracy Kecskemeti, MDEQ 
Mark Hammond, Wayne County 
Mayor Gerald R. Brown, City of Trenton 
Randy Schoen, City of Trenton 
Bob Bums, Detroit River Riverkeeper 

Subject: Transformer Draining and Capacitor Staging 
DSC Trenton 
Trenton, MI 
Lafitude: 42.1636 
Longitude:-83.1703 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

7 
7/17/09-7/27/09 
5/12/2009 
5/12/2009 

MIN 000 510 214 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5KV 
TO-03 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
PR-R5-09-10107 

Site Description 
The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel 
production fa::ility located at 1491 West Jefferson Avenue, Trenton, Michigan. 

See previous POLREPs for details. 



Current Activities 
An additional 19 PCB transformers were found during a second site survey. The total 
number of transformers is now 107, of which 89 have been drained for a total of 27,000 
gallons of PCB oil. 

To date 7 loads of PCB oil totaling 22,741 gallons have been shipped to Clean Harbors Deer 
Park, L.P., 2027 Independence Parkway South, LaPorte, TX 77571. The remaining 5,000 
gallons of PCB oil are being stored in an on site frac tank pending disposal. 

Work crews have also completed the transfer of the 3,700 PCB capacitors from the 
mezzanine of the fiimace reheat building to ground surface. 

Next Steps 
1) Continue draining transformers, 
2) Continue disposal of transformer oils, 
3) Continue packaging capacitors, 
4) Begin dispasal of capacitors. 

Key Issues 
The environmental problems outlined in the siteHs closure plan are beyond the scope of this 
removal action. The On-Scene Coordinator has requested U.S. EPADs Remedial Section 
determine whether DSC should be scored for the NPL. 

Estimated Costs * 

Budgeted 
Total To i 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$825,000.00 

$25,000.00 

$362,500,001 

$20,536,001 

$462,500.00 

$4,464.00 

56.06% 

17.86% 

Intramural Costs 

USEPA 

Total Site Costs 

$25,000.00 

$875,000.00 

$15,000,001 

$398,036.00 

$10,000.00 

$476,964.00 

40.00%. 

54.51% 

* The above c.ccounting of expenditures is an estimate based on figures known to the OSC' at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be eritirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 



claim for cost recovery. 
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